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Project Schedule
by project category

PTI worked with the Steering Committee to develop the following project implementation 
schedule:

Task Name
Management Projects

M1 Develop a Citizen e-Services Program

M2 Implement Organizational Recommendations

M3 Increase Departmental Involvement in IT Decision-Making Process

M4 Implement Help Desk

M5 Develop Agreement with Regional Agencies

M6 Establish IT Asset Replacement Policy

M7 Establish Calendaring Standards

Application Projects

A1 Replace FMS with Comprehensive Administration Package

A2 Implement Documents Management

A3 Implement Work Management

A4 Implement Recreation Management

A5 Implement Public Transportation

Technical Projects

T1 Upgrade WAN

T2 Deploy PCs to Remaining Remote Users

T3 Upgrade Telecommunications and Voice Mail

T4 Migrate to Microsoft Network Operating System

T5 Migrate to Microsoft Desktop
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Project Schedule
by start date

The project schedule below is sorted by start date:

Task Name
M1 Develop a Citizen e-Services Program

A1 Replace FMS with Comprehensive Administration Package

M7 Establish Calendaring Standards

T1 Upgrade WAN

M3 Increase Departmental Involvement in IT Decision-Making Process

M5 Develop Agreement with Regional Agencies

M2 Implement Organizational Recommendations

A4 Implement Recreation Management

M4 Implement Help Desk

M5 Establish IT Asset Replacement Policy

T2 Deploy PCs to Remaining Remote Users

A2 Implement Documents Management

A3 Implement Work Management

A5 Implement Public Transportation

T3 Upgrade Telecommunications and Voice Mail

T4 Migrate to Microsoft Network Operating System

T5 Migrate to Microsoft Desktop
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Project Costs

� The table to the right presents one-time 
and recurring annual cost estimates, in 
thousands, for each recommended 
project

� Analysis of “hard dollar” benefits is 
outside the scope of this planning 
effort, and have not been factored into 
this analysis

� Internal labor costs are not included in 
project costs with the exception of M2 
— Implement Organizational 
Recommendations

� Costs for M6 include the current PC 
replacement allocation

Management Projects One-time Costs   Recurring Costs
M1 Develop a citizen e-services program 140 4
M2 Implement organizational recommendations 0 200

M3 Increase departmental involvement in the IT decision-making 
process 20 0

M4 Implement a help desk function in MIT with supporting 
software 17 1

M5 Develop an agreement with regional agencies defining shared 
IT GIS, Internet, and CAD/RMS services 66 54

M6 Establish an IT asset replacement policy with appropriate 
funding 0 394

M7 Implement City-wide standards for the use of calendaring 
technology 10 0

Application Projects

A1 Replace the current financial management system with a 
comprehensive municipal administration package 1,621 169

A2 Implement a document management system 810 32
A3 Implement a work management package 270 22
A4 Implement a recreation management system 99 15
A5 Implement a public transportation package 115 15

Technical Projects
T1 Upgrade the City WAN 186 175
T2 Deploy PCs to remaining remote users 50 0
T3 Upgrade telecommunications and voice mail 300 60

T4
Dependent on (1) choice of enterprise computing platform, and 
(2) MIT ability to service/support multiple platforms, migrate to 
the current Microsoft network operating system 272 17

T5
Dependent on: (1) compatibility issues with new package 
implementations, and (2) user acceptance of platform change, 
migrate to the current Microsoft desktop offering 515 54

Total 4,491 1,212


